

291

1

MINUTES OF THE DDC MEETING HELD ON 05.03.2020 AT 11.00 AM IN THE CONFERENCE HALL, DEPUTY COMMISSIONER'S OFFICE, DHUBRI

Member present: As per Annexure- 'A'

The meeting was presided over by Sri. Anant Lal Gyani, IAS, DC, Dhubri. He welcomed all the Officials present in the meeting and initiated discussion on the progress of schemes implemented by the different departments.

1. TOWN & COUNTRY PLANNING:

The Deputy Director, T&CP, Dhubri briefed the house on the implementation of different schemes under his department in the district. The Deputy Director informed that under PMAY-HFU, out of total approved beneficiaries of 17933 (including 3rd & 4th DPR), a total of 2551 nos. of houses have reached the completion state. Another 647 nos. of houses are at roof level and 4069 nos. of houses are at lintel level.

The Chairman requested the Deputy Director, T & CP, Dhubri to complete the construction of 8249 houses for which first instalment have been released and to arrange for release of second instalment against the same by 31st March/2020. It was also resolved that the Deputy Director, T&CP, Dhubri will generate FTOs for all those beneficiaries who are occupying and residing in the Govt. land and NOC in such cases will be provided from the concerned Circle Offices.

Further, it was decided that the Deputy Director, T & CP, Dhubri will take steps for engagement of more Geo-Tagger for speeding up of Geo-Tagging works.

On query from the Chair, the Deputy Director, T&CP, Dhubri informed that Plan & Estimates with all necessary documents in respect of three nos. of schemes under CIDF has been submitted to the Govt. Steps have been taken for submission of Plan & Estimates and other documents in respect of another three nos. of schemes under CIDF.

2. FOREST :-

The DFO, Dhubri reported that the Task Force has seized Timber = 0.759 cum, Earth = 10717 cum, TATA ACE Car = 1 No., Tractor = 2 nos., Engine fitted pump machine = 1 No, Bench Saw Mill = 1 No. in the month of February 2020.

The Chairman informed that the Govt. has instructed not to issue NOC for Earth cutting from forest areas for any type of works. Accordingly, he directed the DFO, Dhubri to comply with the Govt. instructions.

The D.C, Dhubri requested the DFO, Dhubri to convene the meeting of District Level Mining Committee immediately. It was decided that the permission for minor minerals extraction should not be given without clearance from the District Level Mining Committee.

Regarding constitution of Gangadhar Mahal, the D.C. Dhubri requested the DFO, Dhubri to regularise the same immediately. It was also decided that the number of Mahals in respect of Tipkai River are needed to be increased to increase the revenue collection. Further, similarly New Mahals on other rivers like Champabati, Gaurangete are to be constituted for more revenue collection and to curb the illegal activities. The Chairman requested the DFO, Dhubri to identify the all such new areas along with mapping of the same to discuss on the matter separately.

3. AH & VETERINARY:

The Dist. A.H & Veterinary Officer, Dhubri informed that the target for artificial insemination for the district has been fixed at 20,000 nos. and cumulative achievement of Calf Born till February 2020 is 5969 nos. Under Prevention of Livestock Diseases, the target is 3,00,000 doses and they have provided 96302 doses till last month. In case of Deworming of new born Calf, it was reported that so far 13119 nos. of Calf were taken care under the scheme.

On query from the Chair the Dist. A.H & Veterinary Officer, Dhubri informed that the performance of 'Livestock Insurance' programme in the District is going on and they have received the Govt. share of fund against 700 nos. of target and the same will be covered within March 2020 as per Govt. instruction.

4. APDCL:

It was informed by the AGM, APDCL, Gauripur that they have received 196461 nos. of LED bulbs under MMADY scheme and has so far distributed 93556 (in packet of 4 nos.). In Dhubri town they have distributed bulbs to 13950 nos. families. Beside they have electrified a total of 525248 nos. of Households in the district till date under the scheme RE works in the Aspirational District.

The D.C, Dhubri suggested the AGM, APDCL, Gauripur to prepare distribution schedule for distribution of LED bulbs and the distribution be made from camps in convergence with other departments.

It was further informed by the AGM, APDCL, Gauripur, that the change of wires is going on under the scheme IPDS and so far they have changed almost all wires as per target except few.

The Chairman requested the AGM, APDCL, Gauripur to go for checking of lines for smooth supply of electricity during rainy season.

The D.C, Dhubri further requested the AGM APDCL to collect the list from Irrigation department of all such beneficiaries who have been provided with solar motor to run their pumps and accordingly requested the AGM, APDCL to disconnect all such power connections.

The AGM, R.E. Monitoring, Dhubri informed that the Household Electrification under SAUBHAGYA scheme, both ON GRID and OFF Grid will have to be completed by the end of March'2020 positively and they have taken action accordingly. On query, it was informed that the list of beneficiaries are being signed by the Gaon Buras, the Chairman directed the AGM, R.E. Monitoring, Dhubri to get the list signed by the respective G.P. Secretary and BDO of the Blocks as there is no existence of Gaon Buras in Dhubri District.

The AGM, APDCL, Gauripur informed that the allotment of land in respect of construction of 5 nos. of Sub-Station is yet to be received from the concerned Circle Officers. The location of the sites is at Bishkhowa, Chagolia, Kazaikata, Raniganj and Dharmasala. The Chairman requested the DDC, Dhubri to take up with concerned Circle Officers for allotment of land.

5. PWD (Building) :-

- a) BADP :- Total schemes - 8 nos.
 Completed = 4 nos.
 Under progress = 4 nos.

The Deputy Commissioner, Dhubri directed the E.E, PWD (Bldg), Dhubri to complete the on-going schemes within 31st March'2020 without fail and submit final bills.

b) Veterinary Department :-

- (i) Const. of State Veterinary Hospital at Dhubri and Chirakuti :- The progress of works are 48% and 56% respectively. It was reported that the work has been withdrawn and incomplete final bill will be submitted soon in consultation with the Govt. in the veterinary department.
- (ii) Const. of State Veterinary Hospital at Gauripur :- The progress of work is 83%. As reported by the E.E, PWD (Bldg), Dhubri, the contractor stopped the work. The D.C, Dhubri directed the E.E, PWD (Bldg), Dhubri to get the work completed by engaging some other contractor after taking up the matter with the Veterinary Department for cancellation of the earlier work order.
- (iii) Const. of New Veterinary Hospital at Binnachara(Kacharihat) & Sapatgram :- The progress of work is 77 % and 50 % respectively. The E.E, PWD (Bldg), Dhubri reported that the works has been stopped by the contractors. The D.C, Dhubri directed the E.E, PWD (Bldg), Dhubri to get the work completed by engaging some other contractor after taking up the matter with the Veterinary Department for cancellation of the earlier work orders.

c) NRHM :-

- (i) Const. of sub-centre (Assam Type) at Lohajani under NRHM Pk No. SC 118 :- The progress of work is 50%. The construction work is stopped now as the contractor is not willing to do the work. The D.C. Dhubri directed the E.E, PWD (Bldg), Dhubri to cancel the work order and inform NHM accordingly.
- (ii) Const. of New PHC Building (Assam Type) at Gotipara :- The progress of work is 94%. The E.E, PWD (Bldg), Dhubri reported that balance works include water supply, Boring, Internal Electrification. The Chairman directed S.O. Electrical, Dhubri to visit the site and take necessary steps for Internal Electrification works done. The E.E, PWD (Bldg), Dhubri will submit Completion Report of the work by 15.03.2020 positively.

d) Cultural Affairs Department :-

- (i) Protection, Preservation & Development of Ram Rai Kutir Satra under ACA, 2009-10 :- The progress made for the scheme is 56%. On query, the E.E, PWD (Bldg), Dhubri informed that the old Kirtanghar has been dismantled and construction of the same is under progress. However, the construction of the Rathghar has been completed. The D.C, Dhubri directed the E.E, PWD (Bldg), Dhubri to handover the Rathghar to the Satra Authority and requested DDC, Dhubri to physically verify the scheme. The Chairman further requested E.E, PWD (Bldg), Dhubri to submit component wise progress report.
- (ii) Protection and Development of Sri. Sri. Madhupur Satra, Coochbehar :- The progress of the work is 49%. The Chairman requested the E.E, PWD (Bldg), Dhubri to submit component wise progress report against the scheme. It was also resolved that the E.E, PWD (Bldg), Dhubri will take steps for construction of school at Madhupur Satra on the site decided earlier by the Satradhikar.

e) Chief Minister's Special Scheme :-

- (i) Estb. of New Polytechnic at Dhubri :- The progress of work is 60 %. The progress of work slowed down because of land encroachment. Now as the same has been solved, steps have been taken to start the work.
- (ii) Setting up of Jyoti Bishnu Prakalpa at Chapar :- The E.E, PWD (Bldg), Dhubri stated that work is almost completed except the Earth filling at the site. The Chairman requested him to complete the Earth filling immediately so that the scheme can be inaugurated.

f) Medical Education :-

- (i) Establishment of New Medical College attached with existing District/Refferal Hospital at Dhubri :- The Progress of work is 58%. The Chairman requested DDC, Dhubri to physically verify the scheme and to review the progress.

g) MSDP(11th Plan) :-

- (i) The Chairman requested the E.E, PWD (Bldg), Dhubri to complete the scheme viz. "Const. of ACR & Science Laboratory at Dhubri District Gauripur Girl's High School" within 3 days and to inform.

h) MSDP(12th Plan) :-

- (i) Const. of 50 Bedded 2 Storied building with RCC Structure of Ground Floor an Assam Type const. at 1st Floor at Chilarai College, Golokganj :- The progress of work is 97 %. The E.E, PWD (Bldg), Dhubri informed that the sanctioned amount for the scheme is Rs.75.00 Lakhs. However to complete the whole works including water tank, internal electrification etc, about 90.00 lakhs is needed. Hence, there is no further progress against the scheme. The D.C, Dhubri instructed the E.E, PWD (Bldg), Dhubri to complete the entire works within the sanctioned amount of Rs75.00 lakhs and to submit Completion Report.
- (ii) Const. of Model Residential School at Bilasipara (Tilapara) :- The progress of the work is 32%. On query for slow progress, the E.E, PWD (Bldg), Dhubri informed that the construction work has not been started on the portion of land where the land is yet to be handed over to them. However, the work is under progress on rest portion of the land.

i) RMSA :-

- (i) Const. of Girls Hostel at Jagmohan Vidyapith High School :- The progress of work is 94%. The Chairman directed the E.E, PWD (Bldg), Dhubri to complete the work within March 2020 and requested DDC, Dhubri to jointly verify the work with the E.E, PWD (Bldg), Dhubri.
- (ii) Const. of Girls Hostel at Mahesh Chandra Academy, Dumardaha :- The progress of the work is 87%. The E.E, PWD (Bldg), Dhubri informed that the contractor has stopped further work and is untraceable. The Chairman requested the E.E, PWD (Bldg), Dhubri to cancel the work order and get the work completed by engaging some other contractor. He also suggested the E.E, PWD (Bldg), Dhubri to write to Police for tracing out of the contractor.

4

j) Education Deptt :-

- (i) Const. of two Class Room for introduction of Commerce Stream in Chapar H.S. School, Chapar :- The E.E, PWD (Bldg), Dhubri informed that the Contractor has stopped work and notice has been served to contractor. The D.C, Dhubri suggested for engaging some other contractor and to complete the work.

k) Untied Fund :-

- (i) Const. of Chilarai park at Golokganj(Bhai Bazar), Chagolia :- The Chairman suggested for adding Children park and Boating facility in addition to other items earmarked in the Plan & Estimate.

l) RUSA :-

- (i) Infrastructure grants to Colleges for creation of new facilities, Renovation/Upgradation of existing facilities and new equipments/facilities under RUSA in Ratnapith College, Bahalpur :- The progress of work is 55% only. The Chairman requested the DDC, Dhubri to visit the college and verify the progress of the work.

m) Transport Deptt :-

- (i) Repairing/Renovation of Office Building of District Transport Officer, Dhubri :- The Deputy Commissioner, Dhubri expressed his displeasure on the work done so far and requested the E.E, PWD (Bldg), Dhubri to construct Public toilet/urinal beside constructing a waiting room for the public under the scheme. He instructed SPO, Dhubri to take it up with the authority for not making payment until and unless clearance is received from the Dist. Administration.

n) Signature Project :-

- (i) Const. of ISBT at Bilasipara :- The progress of work so far is only 4%. The Chairman expressed his displeasure on the slow progress. The E.E, PWD (Bldg), Dhubri informed that notice has already been served to the contractor and has been brought to the notice of the Chief Engineer, Assam.

6. SOCIAL WELFARE :-

The representative of the DSWO Dhubri briefed the House on different activities undertaken by the Department in the District.

- (i) PoshanAbhiyan :-The representative of the DSWO Dhubri informed that the PoshanPakhwara will be observed in the District from 8th of March'2020. The D.C, Dhubri suggested for convening of Block Level Meeting under the Chairmanship of Addl. Deputy Commissioner (Social Welfare), Dhubri by tomorrow with the Officials from the Food & Civil Services, Health and Education and chalk out the Plan for observing the PoshanPakhwara.
- (ii) One Stop Centre for Women :- The representative of the DSWO Dhubri stated that the land allotted for construction of One Stop Centre at MadhusoulmariPt-II is yet to be handed over. The Chairman requested the ADC (Social Welfare), Dhubri to take it up with the Circle officer and arrange for handing over of the land.
- (iii) Const. of Anganwadi Centres under MSDP :- It was reported by the E.E, PWD (Bldg), Dhubri that construction of almost all the AWCs has been completed except one where there is land problem. The D.C. Dhubri requested the E.E, PWD (Bldg), Dhubri to discuss the matter with the concerned Circle Officer in consultation with the ADC (Rev), Dhubri and sort out the problem.

7. PWD(NH):-

The A.E.E. PWD, Golokganj NH Sub-Divn.informed that the work relating to strengthening with paved shoulder and Geometric improvement of NH-31 for the year 2016-17 in respect of Job No. 031-As-2016-17-167 will be completed by the end of this month.

The DDC, Dhubri requested the A.E.E. PWD, Golokganj NH Sub-Divn. to submit proposal to their Higher authority for sanctioning of works related to side protection on the stretch between Sonamukhi & Chapar and at Agomani area on NH-31 for the safety of the public.

The DDC, Dhubri suggested for indicating the name of rivers on all bridges lying on the NH-31 running through the District for the knowledge of the public.

8. SALES TAX:-

The Asstt. Commissioner of State Taxes, Dhubri informed that the revenue collected in the month of February'2020 is Rs. 42752955/- and the cumulative total stands at Rs.722525330/-.

The Asstt. Commissioner of State Taxes, Dhubri further informed that as per latest circular received from the Govt. the DDOs are to deduct SGST @1% and CGST @1% (total 2%) from the individual suppliers'/contractors' bill when the supply is of taxable goods or services and the supply value is more than 2.5 lakhs and to deposit the GST return within 10th of each month in proper Head otherwise late fine will be deducted from the personal account of the DDOs. Also, DDOs are to obtain TAN Nos.

The Deputy Commissioner, Dhubri requested the Asstt. Commissioner of State Taxes, Dhubri to levy tax on excess carriages by the carrier and to provide a report on such collection to him for his appraisal.

9. IRRIGATION :-

- (i) PMKSY-HKKP :- The EE, Dhubri Division Irrigation, Gauripur informed that till date boring for 36 nos. (electrical) and 38 nos. (solar) Tube Wells out of target 52 nos.(electrical) and 48 nos. (solar) has been completed. The Chairman requested him to achieve the target by the end of this month itself and quality control check be done properly.
- (ii) Regarding submission of proposals under SOPD, the EE, Dhubri Division Irrigation, Gauripur informed that they had already submitted proposal of Rs. 12 Crores under SOPD.
- (iii) While reviewing the irrigated areas through LIS/DTWS, the Chairman requested the EE, Dhubri Division Irrigation, Gauripur to submit corrected report showing Monthly Potential utilised and beneficiaries benefitted. It was also decided that the EE, Dhubri Division Irrigation, Gauripur will submit the status of Levy collection during Rabi Season for appraisal of Deputy Commissioner.

10. AGRICULTURE :-

- (i) CMSGUY :- The District Agriculture Officer, Dhubri informed that they have distributed 331 nos. of tractors in Phase-I, Under Phase II, they have received 48 nos. of drafts from the beneficiaries out of 292 nos. The Deputy Commissioner, Dhubri requested the DAO, Dhubri to collect report on tractorisation done by the SHGs to whom tractors have been provided during Ph-I under CMSGUY and submit the same for his appraisal. It was further resolved that the DTO, Dhubri will take steps for registration of the tractors and trailers provided under CMSGUY scheme. The DAO, Dhubri will provide the list of SHGs to the DTO for his appraisal.
- (ii) The Chairman expressed his displeasure on the progress of Solar Pump sets installation by the EE, (Agri), Gauripur. It was found that only 305 nos. of solar pump sets out of target 906 nos. were installed. The Chairman asked the EE, (Agri), Gauripur to personally visit the field and take measures for immediate achievement of the target. It was also resolved that the DAO will direct their ADOs to assist in the installation of pumpsets.

11. HEALTH :-

The Joint Director of Health Services, Dhubri, while reviewing of the immunization programme and tetanus, informed that about 90% achievement will be made by the end of this month.

Regarding rationalisation of doctor, it was resolved that the proposal may be sent to the Govt. after through discussion with Deputy Commissioner, Dhubri.

The Joint Director of Health Services, Dhubri informed that so far no case of Corona Virus affected person has been detected in Assam. However, they have kept ready Isolation Cabin/ Ward to meet up such eventuality.

12. PHE:-

6

The E.E. PHE, Dhubri informed that the Geo-Tagging of 145835 nos. of IHHL out of 147251 (99.04%) for 2019-20 under Swachh Bharat Mission (G) has been achieved. The DDC, Dhubri requested him to complete the Geo-tagging by the end of this month positively.

On query from the DDC, Dhubri about the reason for non-supply of drinking water to the consumers from Boraibari PWSS, the E.E. PHE, Dhubri informed that due to defunct of the Transformer as well as damage occurred to the Pipeline, the water supply is disrupted. The Chairperson requested the E.E. PHE, Dhubri to submit a proposal to the Govt. for repairing of pipelines etc. under Jal Jeevan Mission (JJM).

The DDC, Dhubri directed the E.E. PHE, Dhubri to take steps for repairing of the Mobile Treatment Plant before the flood as the same is not functioning as reported by the SDO (Civil), Bilasipara.

13. PWD (Rural Roads):-

The House reviewed the progress of the works taken up under BADP, SOPD, PMGSY . The DDC, Dhubri requested the E.E. PWD (R/R), Dhubri Sub-Division and the E.E. PWD (R/R), Bilasipara Sub-Division to take utmost steps for completion of all on-going works within March'2020 and to submit Completion Certificate and final Bills for appraisal.

The DDC, Dhubri read out a letter received from the SDO (Civil), Bilasipara regarding request for dismantling of the Boundary Wall of Bilasipara Girls' High School in order to allow the work of improvement with widening and strengthening including construction of RCC drain cum footpath of Old NH Way at Bilasipara as demanded by the PWD (R/R), Bilasipara East Territorial Road, Bilasipara. The matter of dismantling of the boundary wall of Bilasipara Girls' High School couldn't be resolved as the Inspector of Schools was not present in the meeting.

14. LDM

The Deputy Director, T& CP, Dhubri informed that subsidy amount under PMAY couldn't be transferred to the accounts of 17 nos. of beneficiaries. The DDC, Dhubri suggested him to provide the list of beneficiaries with account nos. to the LDM for sorting out the problems.

The representative of Dhubri Dist. Regulated Market Committee informed that the most of the beneficiaries from whom they used to procure paddy lives in the interior areas of the District and have their Bank Accounts in Bandhan Banks. Due to often failure of link, they are facing difficulty to make payments to these beneficiaries through RTGS. The DDC, Dhubri requested him to write to the LDM with the list and Bank location etc. for sorting out the problems

15. SOIL CONSERVATION :-

The representative of the Soil Conservation, Barpeta informed that 2 nos. of projects out of 8 nos. have been completed under IWMP. And the rest are in progress. The DDC, Dhubri requested to complete the remaining projects within March'2020 and submit report so that the same can be monitored from her end as resolved in the earlier DDC meeting.

16. SERICULTURE :-

The Assistant Director, Sericulture, Dhubri informed that the land for sericulture farm at Tushpara - Bamunigaon Pt-I has been solved. However, land for construction of Office Building of Sericulture Office at Dhubri is yet to be resolved.

It was resolved that matter needs to be discussed separately with the Deputy Commissioner, Dhubri.

17. HOUSING BOARD :-

As resolved earlier, the Dy. Director, T&CP, Dhubri informed that he has submitted a report on the status of 3 nos. of LIG Housing and 2 nos. of MIG houses (Flats) which are under construction by the Housing Board near Magistrate Colony, Dhubri to the Commissioner, Housing Board but no reply has been received in this regard. The DDC, Dhubri suggested him to write to the Commissioner, Housing Board through Deputy Commissioner, Dhubri.

7

18. LEGAL METROLOGY :-

On request from the Chair, the Assistant Controller of Legal Metrology informed that verification camp is going on at Golokganj and Halakura for verification of weight & measures. The DDC, Dhubri requested him to go for surprise raids.

19. BADP & Other Schemes:-

The House reviewed the progress of different schemes implemented under BADP, MPLAD, MLAADS and requested implementing agencies to expedite the completion of works and submit UCs.

MISCELLANEOUS :-

1. The AGM, APDCL, Gauripur informed that as resolved in the last DDC meeting he has visited the RSETI building for assessment of the electricity connection but due to want of finalisation of final load needed, the same could not be assessed.
2. The AGM, APDCL, Gauripur reported that the road from Golokganj Bazar to Golokganj Chariali has been constructed without shifting the Electric Poles. As a result the height of the Electric Poles from the road has become very low and may bring threat to life and property. The DDC, Dhubri requested the E.E, PWD (R/R), Dhubri Sub-Division to arrange for shifting of the Poles immediately. The AGM, APDCL, Gauripur was asked to intimate the cost of shifting of poles to the E.E, PWD (R/R), Dhubri Sub-Division.

The meeting then ended with vote of thanks from the Chair.


Deputy Commissioner,
Dhubri

Memo No. DDG.04/2014/DDC/PLI/248-254

Dated Dhubri the 01/06/2020

Copy to :

1. The Commissioner & Secretary to the Govt. Of Assam, T&D Department, for kind information.
2. The Secretary to the Chief Minister, Assam , Assam Secretariat, Dispur, for kind information.
3. The Commissioner, Lower Assam Division, Pan Bazar, Guwahati For kind information.
4. The Director (DCP), T & D Department, Assam Sectt(c), F- Block ,Dispur, Guwahati-6 for kind information.
5. The Director, Evaluation & Monitoring Division, Block-F, 4th floor, Assam Secretariat, Dispur for kind information.
6. The SDO(C), Bilasipara Civil Sub-division, Bilasipara for kind information.
7. All members of District Development Committee, Dhubri and concerned Head of Offices are requested to take action on the minutes and submit action taken report along with other reports well ahead of time before next DDC meeting for taking necessary action from this end.


Deputy Commissioner,
Dhubri



Issued
4
01/06/2020

MEMBERS PRESENT IN THE DDC MEETING HELD ON 05.03.2020

247

Sl. No.	Name Officers	Designation	Mobile No.	Signature
1.	Sri A.L. Gyani, IAS	Deputy Commissioner, Dhubri	8134853710	
2.	Smti B. Nath, ACS	DDC, Dhubri		<i>B. Nath</i> 5.3.2020
3.	Smti Purobi Konwar, ACS	CEO, Zila Parishad, Dhubri i/c	8811846607	<i>Purobi</i>
4.		Addl. Deputy Commissioner, Dhubri		
5.	<i>Ankur Bhattacharya</i> ACS	Addl. Deputy Commissioner, Dhubri	9435057380	<i>Ankur</i>
6.	Sri A.K. Brahma, ACS	Addl. Deputy Commissioner, Dhubri & Executive Officer, Dhubri MB	7002095485	
7.	Sri A. Talukdar, ACS	Executive Officer Gauripur TC		
8.	Sri Mridul Yadav, IAS <i>Khilitika Braumataraj</i>	Sub-Divisional Officer (C), Bilasipara <i>Asst. Commissioner, Bilasipara</i>	9920035952 8812882817	<i>Mridul</i>
9.	B. Roy	DFO, Dhubri	9435010764	<i>B. Roy</i> 5/3/20
10.	Dr. S.M. Emdad ullah	Joint Director of Health Services, Dhubri	9435029551	<i>Emdad</i>
11.	Sri K.Das	Senior Planning Officer, Dhubri	9101318158	<i>K.Das</i> 5/3/2020
12.	Sri S.K. Yadav	Inspector of Schools, Dhubri & i/c DEEO	9854659659	<i>S.K. Yadav</i> 5/3/20
13.	Sri J. Bora, ACS	Election Officer, Dhubri		
14.	Sri Partha P. Barman, ACS	Asstt. Commissioner, Dhubri	8368261660	
15.		Executive Officer, Bilasipara Town Committee	8473077101	
16.		Executive Officer, Chapar Town Committee		
17.		Executive Officer, Sapatgram Town Committee	7002743144	
18.	Smti K. Baruah	District Social Welfare Officer, Dhubri	9435103196	
19.	Sri Bimal Sarma	Executive Engineer, PWD (B) Divn., Dhubri	9435110177	<i>Bimal</i>
20.	Sri Samsul Abedin	i/c District Sports Officer, Dhubri	9435324170	<i>Samsul</i> 5/3/20
21.	Sri R. Ahmed	i/c Executive Engineer (Agri), Dhubri Divn., Gauripur	9613859889	

22.	Sri Rakib Uddin Sheikh	Executive Engineer (Irrigation), Gauripur	7002693307	RK 05/03/2020
23.	Sri Habibul Haque	Dist. Agril Officer, Dhubri	9435164959	05/03/2020
24.	Sri Ashim Thakuria	AGM, RE Monitoring, Gauripur	9864802286	Thakuria 05/03/2020
25.	Sri N. Hoque	Executive Engineer (PHE), Dhubri	7637816611 7435259258	Hoque 5/3/2020
26.	Dr. Dinesh Ch Gogoi Dr. A. H. Mollah	District AH & Vety. Officer, Dhubri	9954478661 943522454 943514665	5/3/2020
27.	Sri Kshitish Kalita	Executive Engineer, AUWS&SB Dhubri	9401707123	Kalita 05/3/2020
28.	Sri Surajit Paul	AGM, APDCL	9954648325	Paul 05/03/2020
29.	Gonesh Sonowal Ashif Ahmed	District Transport Officer, Dhubri	9435154000	05/03/2020
30.	Sri Paban Deka	EE, PWD (R/R) Divn., Dhubri	9706885124	Deka 5/3/2020
31.	Sri Chayan Kr. Acharjee	Dist. Fishery Dev. Officer, Dhubri	9435561378	Acharjee 5/3/2020
32.	Sri A.S.N. Hoque	DO, KVIB, Dhubri	9365367431	
33.	Sri Hiteswar Das	For wife DRCS, Dhubri		Das 5/3/2020
34.	Sri Gittartha Baruah	i/c Asstt. Director of Employment Exchange, Dhubri	9435706972	Baruah 5/3/2020
35.		DIPRO, Dhubri		
36.	Sri Sanowar Hussain Sanjiv day Chakravarti Accountant	Secretary i/c Dhubri Dist. Regulated Market Committee	8638577937	Sanowar 05/03/2020
37.	Sri Abdul Awal Ahmed	i/c Project Officer, Nayeralga Char Dev. Project, Bilasipara	9954296743	
38.	Sri P. Das	i/c Asstt. Controller, Legal Metrology, Dhubri	9435025695 7577853426	Das 5/3/2020
39.	Sri Ramjanul Islam	Statistical Officer, O/O the DDES, Dhubri	9954103017	
40.	Sri Moinul Hoque Choudhury	Asstt. Director of Sericulture, Dhubri	8402973542	Choudhury 5/3/2020
41.		Asstt. Planning Officer, Dhubri	9435001218	
42.	Sri K. Choudhury	Development Officer, Assam State Development Corporation for Scheduled Castes Ltd., Dhubri Branch, A.C. Dasgupta Road, Dhubri		
43.	Sri A.K. Das	Deputy Director, Town & Country Planning, Dhubri	9435043804	Das 05/03/2020
44.		Deputy Director, FCS&CA i/c		

45.	Sri P. Dutta <i>✓</i>	DO, Soil Conservation, Barpeta	9435017653	<i>5/3/20</i>
46.	Sri P. Das	Asstt. Planning Officer	9954891224	<i>5/3/2020</i>
47.	Sri Nirmal Kr. Das	General Manager, DI&CC, Gauripur		
48.	Sri Nabeen Koomar	LDM, Dhubri	8539859999	<i>5/3/20</i>
49.	Sri S. Nath	Dairy Development Officer, Goalpara	9435007770	
50.	Sri Suddhab Kr. Dutta	DAEO, Dhubri	9435323953	<i>5/3/20</i>
51.	Sri D.N. Sarma	SO, IWT, Dhubri	9101519306	
52.	Sri Jiten Kr. Das	Cultural Dev. Officer, Gauripur	9435777091	
53.	Sri Arun Chandra Das	FLC, UCO Bank, Dhubri	9435704714	
54.	Sri Akhilesh Sharma	DDM, NABARD, Dhubri	8655845083	<i>5/3/20</i>
55.	Sri Chandan Kr. Medhi	Asstt. Executive Engineer, PWD, Bilasipara NH Sub-Divn.	9435128782	
56.	Sri Manasjyoti Das	Supdt. of Excise, Dhubri	7086772342	<i>5/3/2020</i>
57.	Sri Pradip Paul	Director, UCO RSETI, Dhubri	9435071349	
58.	Sri A. Azad	Executive Engineer, Water Resources, Dhubri	9085588873	<i>5/3/20</i>
59.	Sri A.R. Barbhuiya	AEE, PWD Golakganj NH Sub-Divn.	8011524243	<i>5/3/20</i>
60.	Sri Rupjyoti Borah	City Project Manager (SD&I), DAY- National Urban Livelihood Mission, Dhubri Municipal Board	7002750836	
61.	Sri Simon Phukan	CPM, NULM, Dhubri	9886001260	<i>5/3/20</i>
62.	Mohammad Shahnawaz	Dist. Level Technical Cell, MCE, Pradhan Mantri Awas Yojana, Dhubri	9864720719	
63.	Emdad Ullah	S.O. PWD (Electrical), Dhubri	8638022188	<i>5/3/2020</i>
64.	Sri Utpal Das	Manager (LPG Sales), Bongaigaon LPG Sales Area II	9435085750	
65.	Sri Chittaranjan Sarma	Asstt. Commissioner of Taxes, Dhubri	9435040982	<i>5-3-2020</i>
66.	Md. Monower Hussain <i>Jakir Hussain Mandal</i>	Asstt. Director of Handloom & Textile, Dhubri <i>Circle Inspector, H&T, Dhubri</i>	9435149511 9127507973 <i>94350-28839</i>	<i>5/3/2020</i>

67.	Sri Jayanta Kr. Roy	Executive Engineer, Abhayapuri Construction Division PWD NH	9435021557	
68.	Smti. Purabi Brahma	DPM, NHM, Dhubri	9401579113	
69.	Sri Bipul Kr Das	SMS, KVK, Dhubri Bilasipara		
70.	Sri Sarifuddin Ahmed	District Housing Officer, Dhubri, Asstt. Engineer, Assam State Housing Board, Ghy-5	9706627104	
71.	Sri PK Rava	Superintendent, ITI, S/S Alomganj	9435616355	5/3/2020
72.	Sri Eusob Ali Sheikh	i/c Principal, DIET, Dhubri Golakganj	9854511950	
73.	Sri Rafiul Islam	DPM-Skill Dev.	7002862963	20/03/2020
74	Ava Hazarika	C.D.P.O. Jyotipur	9435384125	
75.	Bipin Ch. Chakravarty	i/c Dy. Director	94351-47288	
75	Sarwat Hope Sarma	de BEE, Golakganj	9435211230	
76	Abdul Latif Bhuiyan	i/c BEE. Santa Salmara	8638429 221	
77	Deepak Das	DEEO	9435854298	
77	Mominur Rahman	JEPSSA	787669 9221	
78	Sharmada Das	BEEB Agreement	9957138460	
79	Nitazon Sarma	Asst. Engineer	7096592095	
80	Mouchumi Das	Executive Engineer Agriculture Dhubri District Gauipur.	86382 91854	5/3/2020
81	Saktam Hussain	PWD(NH), Golakganj Sub Division S.O. Gauipur	8638725 791	5/3/2020
82	Siddiqui Rahim	EP PWD Bilasipara (in) Sub-Div ⁿ Territorial Rk. Div	94351 00209	5/3/20
83	Dr. Binaya Ch. Nath	deputy inspector of schools Bilakapara	9954411423	5/3/20
84	Sujan A. Rahman	Deputy Inspector of Schools Bhatuni	9957175980	5/3/2020
85	Abul Kalam Ahmed	BEEB/AMC Gauipur	7002268782	5/3/2020
86	Pradip Kumar Das	Asst. Deputy Director of Economics & Statistics, Dhubri	7002239839	5/3/2020
87.	Jitendra Alom	BEEB/Chapor	7002909032	5/3/2020