

MINUTES OF THE DDC MEETING HELD ON 07.07.2020 AT 12.00 NOON IN THE CONFERENCE HALL, DEPUTY COMMISSIONER'S OFFICE, DHUBRI

Member present: As per Annexure:- 'A'

The meeting was presided over by Smti. Banashree Nath, ACS, DDC, Dhubri. She welcomed all the Officials present in the meeting and initiated discussion on the progress of schemes implemented by the different departments.

**1. TOWN & COUNTRY PLANNING:**

The Deputy Director, T&CP, Dhubri briefed the house on the implementation of different schemes under his department in the district. The Deputy Director informed that under PMAY-HFU a total of 3345 nos. of houses have been completed and Geo-Tagged. He further informed that he has submitted FTO for 2788 nos. of PMAY-HFU to the Head Office but fund against the same is not released by the Head Office because of Credit Fail as informed to him.

The Chairperson requested the Deputy Director, T& CP, Dhubri to get the matter solved in consultation with the LDM, Dhubri.

The Deputy Director, T&CP, Dhubri further informed that the work order for remaining works of electrical and water supply in respect of Sapatgram Multi-utility building has been given and work will start soon.

The Chairperson opined for an another meeting with Dy. Director, T&CP, Dhubri, all E.Os of Municipality Board and Local Audit to discuss on implementation of schemes and on audit matters.

**2. AH & VETERINARY:**

The Dist. A.H & Veterinary Officer, Dhubri informed that the target for artificial insemination for the district has been fixed at 22,000 nos. and cumulative achievement of Calf Born till June'2020 is 1367 nos. Under Prevention of Livestock Diseases, the target is 3,30,000 doses and they have provided 3564 doses till last month. In case of Deworming of new born Calf, it was reported that so far 2992 nos. of Calf were taken care under the scheme.

On query from the Chair the Dist. A.H & Veterinary Officer, Dhubri informed that so far they have provided 9051 quintals of fodder as flood relief to the affected families. The work under NLM will start from 15<sup>th</sup> of this month.

**3. APDCL:**

It was informed by the AGM, APDCL, Gauripur that they have received 196375 nos. of LED bulbs under MMADY scheme and has so far distributed 102875 (in packet of 4 nos.). Beside they have electrified a total of 525248 nos. of Households in the district till date under the scheme RE works in the District.

The AGM, APDCL, Gauripur informed that the allotment of land in respect of construction of 4 nos. of Sub-Stations viz. Bishkhowa, Chagolia, Raniganj and Dharmasala has been finalised and accordingly has requested for advance possession of the land so that work can be started immediately. In case of land for Kazaikata Sub-Station, the selection of land is yet to be finalised.

The DDC, Dhubri suggested him to contact Sri. P. Mazumder, ACS, Additional Deputy Commissioner (Rev), Dhubri and sort out the land requirements.

Further, on query from the Chair, the AGM, R.E. Monitoring, APDCL, Dhubri District informed that as directed in the DISHA meeting, the Signboards for erecting at the sites of Solar Electrification works has been made ready. But the same could not be installed due to out break of COVID-19.

The Chairperson requested him to pursue the matter and arrange for installation of signboards at the work sites immediately.

**4. PWD ( Building ) :-**

- a) BADP :- Total schemes = 9 nos.  
Completed = 5 nos.  
Under progress = 4 nos.

The District Dev. Commissioner, Dhubri directed the E.E. PWD (Bldg), Dhubri to take steps for completing all the on-going BADP schemes within 31<sup>st</sup> August 2020 without fail and submit final bills. In case of the work viz. "Const. of Cultural Hall at Sagolia Public Field", where the progress is 91%, it was decided to complete the same within July 2020.

b) Veterinary Department :-

- (i) Const. of State Veterinary Hospital at Dhubri and Chirakuti :- The progress of works are 48% and 56% respectively. It was reported that the work has been withdrawn and incomplete final bill will be submitted soon in consultation with the Govt. in the veterinary department.
- (ii) Const. of State Veterinary Hospital at Gauripur :- The progress of work is 83%. As reported by the E.E. PWD (Bldg), Dhubri, the contractor stopped the work. The D.D.C, Dhubri directed the E.E, PWD (Bldg), Dhubri to get the work completed by engaging some other contractor after taking up the matter with the Veterinary Department for cancellation of the earlier work order.
- (iii) Const. of New Veterinary Hospital at Binnachara(Kacharihat) & Sapatgram :- The progress of work is 77 % and 50 % respectively. The E.E, PWD (Bldg), Dhubri reported that the works has been stopped by the contractors. The D.D.C, Dhubri directed the E.E, PWD (Bldg), Dhubri to get the work completed by engaging some other contractor after taking up the matter with the Veterinary Department for cancellation of the earlier work orders. It was also decided to Blacklist the earlier contractor engaged for the work and has now not willing to complete the work.

c) NRHM :-

- (i) Const. of sub-centre (Assam Type) at Lohajani under NRHM Pkj No. SC 118 :- The progress of work is 50%. The construction work is stopped now as the contractor is not willing to do the work. The D.C. Dhubri directed the E.E, PWD (Bldg), Dhubri to cancel the work order and inform NHM accordingly.
- (ii) Const. of sub-centre at Singimari, Lutapara, Dhanrerkuti, Radhurachota, Feskomari and Airkata :- The civil works of all the sub-centres have been completed. However, the electrification works in respect of Dhanrerkuti, Radhurachota, Feskomari and Airkata sub-centre could not be taken up because of electricity connection problem. The Chairperson requested the E.E, PWD (Bldg), Dhubri to take up the matter with the APDCL authorities and sort out the problems.

d) Cultural Affairs Department :-

- (i) Protection and Development of Sri. Sri. MadhupurSatra ,Coochbehar :- The progress of the work is 51%. The Chairpersonsuggestedfor a joint inspection of the scheme by her and the E.E, PWD (Bldg), Dhubri.

e) Election :-

- (i) Const. of Godown/ Warehouse for proper storage of EVMs and VVPAT in the at Bilasipara :-The progress of work is 70%. The E.E, PWD (Bldg), Dhubri has assured the house to complete the work by August/2020.

f) Medical Education :-

- (i) Establishment of New Medical College attached with existing District/Reffereal Hospital at Dhubri :- The Progress of work is 65%.

g) MSDP(12<sup>th</sup> Plan) :-

- (i) Const. of 50 Beded 2 Storied building with RCC Structure of Ground Floor an Assam Type const. at 1st Floor at Chilarai College, Golokganj :- The progress of work is 97 %. The E.E, PWD (Bldg), Dhubri informed that the sanctioned amount for the scheme is Rs.75.00 Lakhs. However to complete the whole works including water tank, internal electrification etc, about 90.00 lakhs is needed. Hence, there is no further progress against the scheme. The E.E, PWD (Bldg), Dhubri informed that in this regard he will submit a detailed report to D.C. Dhubri shortly for his appraisal.

h) Untied Fund :-

- (i) Const. of Chilarai park at Golokganj( Bhai Bazar), Chagolia :- The Chairperson requested the E.E, PWD (Bldg), Dhubri to meet her with existing Plan & Estimate of the scheme for a discussion in order to add Children park and Boating as resolved in the DDC meeting held in the month of March'2020.

It was further resolved that henceforth while submitting reports on progress of the schemes, the E.E, PWD (Bldg), Dhubri will take care of mentioning the date of commencement of the works in the report.

Again, it was decided that the E.E, PWD (Bldg), Dhubri will take steps for completion of all such works within August'2020 positively, where the progress is more than 80% and submit report.

5. PWD (Roads) :-

(a) BADP :-

- (i) Const. of C.C Block Road from SilkurirparaSamshan to Roypara :- The progress of work is 60% only. The E.E, PWD (R/R), Dhubri Sub-Division assured that the work will be completed by August/2020.
- (ii) Const. of approaches road RCC Br. No. 2/1 and 3/1 on old NH at 5<sup>th</sup> Km to IBB Road near SonahatBOP :- The progress of work is 85%. It was informed that the approaches to the bridges are to be done and the same will be completed by September/2020.
- (iii) Const. of C.C. Block Road from Tistarpar PMGSY Road to Tistarpar BSF Camp :- The progress of the work is 70%. The DDC, Dhubri requested the E.E, PWD (R/R), Dhubri Sub-Division to issue third & final letter to the contractor for completing the work otherwise punitive action be taken against the contractor.
- (iv) Const. of Box Culvert No. 2/1 on 7<sup>th</sup> Km K D Road to Fauskarkuti :- The work is yet to be started due to submergence by flood water. The DDC, Dhubri suggested for immediate start of the work as soon as the water recede and complete the work at the earliest.

It was further resolved that the works where the physical progress is 70% and above, are to be completed by September/2020.

6. Water Resource Deptt :-

The house reviewed the status of schemes being taken up by the Water Resource Department for protection works from erosion in the District.

- (i) Restoration & recoument of breach like damages of road cum bundh by flooding of river Brahmaputra at Fakirganj area under SOPD (FDR) :- The work was started in the month of May/2020 and so far 72% progress has been made against the scheme. About 400 mtrs of embankment work has been completed. The DDC, Dhubri suggested for spreading of "BonorGuti" on the embankment slope for its protection and lasting.
- (ii) Restoration of damages at Golokganj Town and its adjoining area including Upstream and Downstream of newly constructed PWD bridge of river Gangadhar under SOPD (FDR) :- The E.E, Dhubri Water Resource Division informed that supply of materials at the site has been started. However, the protection work is yet to be started.
- (iii) Restoration & recoument of breach like damages of road cum bundh by flooding of river Brahmaputra at Nichinpur area under SOPD (FDR) :- The E.E, Dhubri Water Resource Division informed that they have taken measures for protection of already existing bundh constructed by the DRDA, Dhubri under the scheme. Besides, they have taken steps for construction of Additional Spur in the form of Ring Bundh on the back side of the existing DRDA Bundh. Now, the supply of PSC Porcupine started.
- (iv) Restoration of damages of Border Road and Indo-Bangladesh border fencing at Binnachara area from flooding of river Gangadhar under SOPD (FDR) :- The E.E, Dhubri Water Resource Division informed that presently supply of PSC Porcupine and geo bag has been started and so far only 12 % progress achieved against the scheme.

On query from the Chair about problematic areas, the E.E, Dhubri Water Resource Division informed that there is threat at Pub- Ratiadaha by the river Gangadhar and at BaladobaPt-I, where there is immense threat of erosion exists. Further, he reveals that they are not provided with any fund in advance to check major erosion.

The Chairperson requested the E.E, Dhubri Water Resource Division to supervise the protection works carefully and construct the embankments scientifically for long lasting and result oriented. She also suggested him to keep photographic evidences of severe erosion works taken up under FDR. Also, steps be taken for taking up of immediate nature of protection works.

#### **7. SOCIAL WELFARE :-**

The DSWO, Dhubri informed that they have not received fund under SNP and has moved the Govt. in the Social Welfare Department for release of Additional Fund. Further, it was also stated that the distribution of meals under THR scheme is going on smoothly.

The DSWO, Dhubri informed that the Govt. in Social Welfare Department desires to involve NGOs in the implementation of scheme viz. Granting Aid for Women Welfare, Child Welfare, Widow Pension. She requested H.O.Ds to inform all NGOs known to them to apply for the same in case they are interested. The last day for application is 30<sup>th</sup> July'2020.

It was further informed by the DSWO, Dhubri that the Govt. in Social Welfare Department has sought applications from the persons with disabilities for monthly allowance @ Rs.1000/-. In this connection she stated that persons with disability certificate may apply through Dhubri Zila Parishad or through Municipal Boards. She requested all the District Officials present in the meeting to get the matter publicised through their offices also.

#### **8. PWD (NH):-**

The J.E. PWD, Golokganj NH Sub-Divn. informed that the Consultancy services for feasibility study and preparation of detailed report for two nos. of schemes are under progress i.e.(1) Const. of proposed Gauripur Bypass starting from Dumardaha Pt-II and terminating at Baladmara via KhudimariPt-II, Fulkumari, Charaldanga, Sajuarkuti and Geramari Pt-III and (2) Const. of two laning with paved shoulders from Kokrajhar to Bilasipara.

The DDC, Dhubri requested the A.E.E. PWD, Golokganj NH Sub-Divn. to submit proposal to their Higher authority for sanctioning of works related to side protection on the stretch between Sonamukhi & Chapar and at Agomani area on NH-31 for the safety of the public.

The DDC, Dhubri suggested for indicating the name of rivers on all bridges lying on the NH-31 running through the District for the knowledge of the public.

#### **9. AGRICULTURE :-**

The DAO, Dhubri briefed the house of different schemes being implementation in the District.

- (i) MIDH :- It was informed that 10 nos. of Power Tiller will be distributed to the beneficiaries and in this connection collection of applications is under process.
- (ii) BGREI :- The DAO, Dhubri informed that they have so far distributed 60 nos. of Power Tiller to the beneficiaries under BGREI, 2018-19. The distribution of remaining Power Tiller could not be takes place because of want of deposition of beneficiary share. The same will be distribute as soon as the beneficiary share will be received. In case of BGREI, 2019-20, the selection of beneficiaries are under progress.
- (iii) Modern Compact Mini Rice Mill under RKVY :- It was stated by the DAO, Dhubri that as on date, 23 nos. of Rice Mill has been allotted to the beneficiaries. The remaining 07 nos. of Rice Mill couldn't be allotted because of non-deposit of beneficiary share by the beneficiary concerned till date. The DDC, Dhubri suggested DAO, Dhubri to share the list of Rice mill with the GM,, DI&CC, Gauripur to avoid duplicity.
- (iv) CMSGUY :- The District Agriculture Officer, Dhubri informed that they have distributed 317 nos. of tractors in Phase-I. Under Phase II, they have distributed 127 nos. of Tractors to different groups out of total 509 nos. They have received Demand draft from 272 nos. Groups till date and accordingly Tractors will be provided to the remaining groups shortly. It was further resolved that the DTO, Dhubri will take steps for registration of the tractors and trailers provided under CMSGUY scheme. The DAO, Dhubri will provide the list of SHGs to the DTO for his appraisal.

The DDC, Dhubri requested DAO, Dhubri to take steps for enhancement of progress under KCC, which has dismal performance as on date. She further requested him to direct their Field Level Officers to

prepare the list of farmers whose crops has been submerged in the recent flood and submit the list to the Deputy Commissioner, Dhubri for appraisal.

#### **10. AGRICULTURE MARKETING BOARD :-**

The Secretary in-charge, Dhubri Dist. Regulated Market Committee, Gauripur informed that under KMS,2019-20 (1<sup>st</sup> Crop), they have purchased 5961 Qntl. Of Paddy out of target of 10000 Qntls. The procurement was less because of shortage of revolving fund available with them as they have yet to receive a huge amount of payment from the FCI.

The Chairperson requested the Secretary in-charge, Dhubri Dist. Regulated Market Committee, Gauripur to prepare a detailed report in this regard and move FCI for necessary payment with a copy to Deputy Commissioner, Dhubri.

#### **11. PHE:-**

The E.E, PHE, Dhubri informed that the Geo-Tagging of 147171nos. of IHHL out of 147251 (99.95%) for 2019-20 under Swachh Bharat Mission (G) has been achieved.

On query from the Chair,the E.E, PHE, Dhubri informed that under JalJeevan Mission every household has to be provided with piped drinking water supply by 2024. The Chairperson requested the E.E, PHE, Dhubri to take up drinking water supply schemes under 15 Finance Commission.

It was also resolved that the E.E, PHE, Dhubri will provide a copy of guidelines in respect of scheme viz. Community Based Management Toilet to Chairperson for her appraisal.

#### **12. SPORTS & YOUTH WELFARE :-**

The District Sports Officer, Dhubri informed that the quarantine centres functioning on the playgrounds are dumping their wastes in the playground itself and thus making the area as most unhygienic and risk worthy.

The DDC, Dhubri suggested DSO, Dhubri to take up the matter with the Joint Director of Health Services, Dhubri for arranging the disposal of wastes scientifically with a copy to D.C, Dhubri.

#### **13. FISHERY :-**

The I/C DFDO, Dhubri briefed the house on the progress of RIDF and Blue Revolution under implementation in the District.

The DFDO, Dhubri further stated that with the implementation of Pradhan Mantri Matsya Smridhi Yojana, a five year programme, the District will be self- sufficient in fish production and to meet up the fish demand.

#### **14. COOPERATION :-**

The DRCS, Dhubri stated that the account verification of all the 14 nos. of Dairy Cooperatives registered under them has been verified.

The DDC, Dhubri requested Dist. A.H &Vety. officer, Dhubri to get the account verifications of Dairy Cooperatives registered under them by the DRCS, Dhubri.Accordingly it was resolved that the Dist. A.H & Vety. officer, Dhubri will provide the list of such Dairy Cooperatives to DRCS, Dhubri immediately and to direct all concerned officials to cooperate in the account verifications.

#### **15. HANDLOOM & TEXTILES :-**

The Assistant Director, H&T, Dhubri informed that under MUDRA Yojana, 2019-20 they have received 336 nos. of applications and so far only 12 nos. of sanctions has been accorded by the banks. Further, under the scheme "Economic Upliftment of Weavers through Handloom Weaving under SOPD-G Plan General, two nos. of Training has been taken up and altogether 40 persons have been provided training.

On query, it was reported that altogether 653 Nos. Yarn Pass Book have been issued upto March 2020.

It was further informed that distribution of Tat Saal under the scheme Income Generation Intervention to Handloom Weaver for the year 2019-20 has been started in Golokganj LAC, Bilasipara

East LAC and Gauripur LAC. The distribution of Tat Saal in other LACs of the District couldn't be started due to non-receipt of goods from the Head Office.

#### **16. TRANSPORT :-**


The DDC, Dhubri requested the DTO, Dhubri to take steps for regulation of plying of Auto-Rickshaw and E-Rickshaw. Besides, it was also resolved that the DTO, Dhubri will take stern action against all the minor drivers who are plying Autos and other vehicles without valid licence.

#### **INTER-DEPARTMENTAL :-**

1. The E.E, PHE, Dhubri informed that for the water supply provision at Golokganj town, they have requested the E.E Water Resource Division Dhubri to provide with a No Objection Certificate for lifting water from the river Gangadhar by constructing a Floating Burge. But the same is not provided to them because of protection & siltation works taken up by the Water Resource Division at the site selected for the purpose.

The DDC, Dhubri opined for a joint survey by both the party along with Hon'ble MLA, Golokganj LAC and E.E, PWD (R/R), Dhubri Sub-Division and sort out the problem. It was also resolved that while selecting the site, the future trend of river flow be kept in mind in order to get maximum benefits.

The meeting then ended with vote of thanks from the Chair.

  
District Development Commissioner,  
Dhubri  
Dated Dhubri the 27/07/2020

Memo No. DDG.04/2014/DDC/Pt.I/261-266





















Copy to :

1. The Commissioner & Secretary to the Govt. Of Assam, T&D Department, for kind information.
2. The Secretary to the Chief Minister, Assam , Assam Secretariat, Dispur, for kind information.
3. The Commissioner, Lower Assam Division, Pan Bazar, Guwahati For kind information.
4. The Director (DCP), T & D Department, Assam Sectt( c),F- Block , Dispur, Guwahati-6 for kind information.
5. The Director, Evaluation & Monitoring Division, Block-F, 4<sup>th</sup> floor, Assam Secretariat, Dispur for kind information.
6. The SDO(C), Bilasipara Civil Sub-division, Bilasipara for kind information.
7. All members of District Development Committee, Dhubri and concerned Head of Offices are requested to take action on the minutes and submit action taken report along with other reports well ahead of time before next DDC meeting for taking necessary action from this end.

  
District Development Commissioner,  
Dhubri

260

**MEMBERS PRESENT IN THE DDC MEETING HELD ON 07.07.2020**

Sl. No.	Name Officers	Designation	Mobile No.	Signature
1.	Sri A.L. Gyani, IAS	Deputy Commissioner, Dhubri	8134853710	
2.	Smti B. Nath, ACS	DDC, Dhubri and CEO, Zila Parishad, Dhubri cum PD, DRDA, Dhubri		 7.7.2020
3.	KAMAL KR KAS	SPO, Dhubri	9101318158	
4.	Pradeep Das	APD, Dhubri	9954891209	
5.	Emdad Ullah	S.D. PWD Dhubri Electrical Section	8688022188	 7/7/2020
6.	Dilip Sarmah	E.E. PWD (Bldg)	9435115260	 7/7/20
7.	Rabam Beza	E.E. PWD (Roads)	9706885124	
8.	Nasirunnul Haque	EE PHE Dhubri secy, Dhubri	9435259458	 7/7/20
9.	Sunajit Paul	AGM, Dhubri ED, APDCL	9951618325	 7/7/2020
10.	Ashim Thekuric	AGM (RE), Dhubri Dist, APDCL	98648-02286	 07/07/2020
11.	Axtaruzzaman Azad	EE, W.R Dhubri Division	90855-88873	 6/7/20
12.	Amay Kr. Das	Dy Director, T&CP Dhubri	94350-43804	 07/07/2020
13.	Nasir Ahmad	EE PWD (KHE)	94350-29291	 7/7/20
14.	Kamal Arif	AEF	94353-27794	 7-7-2020
15.	Mohabubur Rahman	1/c District Fisheries Secy. office	98649-43182	 7-7-2020
16.	Habibul Haque	Dist Agri. Officer Dhubri	9435169-959	
17.	Sayidat Hussain	Secy. & Member Dist Regulation Market Committee, Dhubri	8638577-937	 7/7/2020
18.	SAMSUL ABEDIN	District Sports Officer DC	94353-24170	
19.	PRADIP PAUL	Phom, LDM office, Dhubri	9435071349	 Pradip Paul
20.	A.A.H. Mollah	DVO Dhubri	9435146685	
21.	Hiteswar Das	Sub-Registration of C.S	9401250609	 7/7/2020

259

22.	MD. Monowar Hossain	Asstt. Director, H&T, Dubai	9127507973	Hossain 2/7/20
23.	M.H. Choudhary	Asstt. Director Sericulture Dubai	8402973562	Null 2/7/2020
24.	Abd. Ahmed	District Transport Office	98590- 22955	9/07/2020
25.	Kishori Bawani	Asstt. Director Dubai	9435103196	Bawani 2/7/2020
26.				
27.				