

MINUTES OF THE DDC MEETING HELD ON 05.08.2020 AT 12.00 NOON IN THE CONFERENCE HALL,
DEPUTY COMMISSIONER'S OFFICE, DHUBRI

Member present: As per Annexure:- 'A'

The meeting was presided over by Smti. Banashree Nath, ACS, DDC, Dhubri. She welcomed all the Officials present in the meeting and initiated discussion on the progress of schemes implemented by the different departments.

1. TOWN & COUNTRY PLANNING:

The Deputy Director, T&CP, Dhubri briefed the house on the implementation of different schemes under his department in the district. The Deputy Director informed that under PMAY-HFU a total of 3807 nos. of houses have been completed and Geo-Tagged.

On query, the Deputy Director, T&CP, Dhubri assured that the construction works of PMAY-HFU houses taken up in the year 2017-18 will be completed by March 2021.

Regarding construction of drains under Urban Infrastructure Development Scheme of Small and Medium Town for Dhubri M.B, it was informed by the Deputy Director, T&CP, Dhubri that construction of 3221 mtrs. of drainage out of 9488 mtrs. has been completed and the U.C for the amount of Rs. 399.825 received as 1st instalment has been submitted to the Govt.

The Chairperson requested the A.E.E, PWD Dhubri Rural Roads Sub-Division to inspect the scheme and submit report.

The DDC, Dhubri requested the Deputy Director, T&CP, Dhubri to submit a detailed report on the construction of RCC Building at Dhubri Public Bus Station under IDSMT for her appraisal.

The DDC, Dhubri further informed that there is report of seepage from the roof of the newly constructed RCC building at Sapatgram Town under 10% Pool Fund and requested the Deputy Director, T&CP, Dhubri to visit the site personally and get the seepage rectified immediately.

The Chairperson opined for an another meeting with Dy. Director, T&CP, Dhubri, all E.Os of Municipality Board and Local Audit to discuss on implementation of schemes and on audit matters.

2. AH & VETERINARY:

The Dist. A.H & Veterinary Officer, Dhubri informed that the target for artificial insemination for the district has been fixed at 22,000 nos. and cumulative achievement of Calf Born till July'2020 is 1803 nos. Under Prevention of Livestock Diseases, the target is 3,30,000 doses and they have provided 5228 doses till last month. In case of Deworming of new born Calf, it was reported that so far 3789 nos. of Calf were taken care under the scheme.

On query from the Chair the Dist. A.H & Veterinary Officer, Dhubri informed that the distribution of relief materials is in progress.

The Chairperson requested the Dist. A.H & Veterinary Officer, Dhubri to get the accounts of various cooperative societies registered under them verified by the DRCS at the earliest.

3. APDCL:

It was informed by the AGM, APDCL, Gauripur that they have received 196375 nos. of LED bulbs under MMADY scheme and has so far distributed 102875 (in packet of 4 nos.). Beside they have electrified a total of 525248 nos. of Households in the district till date under the scheme RE works in the District.

The AGM, APDCL, Gauripur informed that the land for construction of Sub-Station at Kazaikata has been identified. The Chairperson requested the AGM, APDCL, Gauripur to contact the concerned Circle Officer and settle the matter.

4. PWD (Building) :-

a) BADP :- Total schemes	= 9 nos.
Completed	= 5 nos.
Under progress	= 4 nos.

The District Dev. Commissioner, Dhubri directed the E.E, PWD (Bldg), Dhubri to take steps for completing the scheme viz. * Const. of Cultural Hall at Sagolia Public Field near Sagolia Gate under Inter State Border Dev Activities ,2018-19 by August'2020 positively and submit final bill.

In case of the scheme viz. * Const. of Community Hall near BOP Kalaichurbari under BADP, 2017-18 (Central Share), the E.E, PWD (Bldg), Dhubri informed that the scheme is likely to be completed in the month of September'2020.

- b) Veterinary Department :-
- (i) Const. of Housing facilities under plan scheme 2011-12 at Gauripur for newly constructed hospital building under ESVHD scheme of GOI :- The progress of work is 83%. It was reported that the work has been withdrawn and incomplete final bill will be submitted soon in consultation with the Govt. in the veterinary department.
 - (ii) Const. of State Veterinary Dispensary Hospital with staff quarter at Raniganj under RKVY scheme :- The progress of work is 86%. As reported by the E.E, PWD (Bldg), Dhubri, the work will be completed within this month.
 - (iii) Const. of New Veterinary Hospital at Binnachara(Kacharihat) & Sapatgram :- The progress of work is 77 % and 50 % respectively. The E.E, PWD (Bldg), Dhubri reported that the works has been stopped by the contractors. Notice to the contractor has been served on 7.7.2020. Now, cancellation notice will be served to the contractor if he fails to comply with the notice served to him.
- c) NRHM :-
- (i) Const. of sub-centre (Assam Type) at Lohajani under NRHM Pkj No. SC 118 :- The progress of work is 50%. The construction work is stopped now as the contractor is not willing to do the work. The E.E, PWD (Bldg), Dhubri informed that as resolved in the last DDC meeting, notice has been served to the contractor.
 - (ii) Const. of sub-centre (Assam Type) at Koimari under NRHM Pkj No. SC 118:- The E.E, PWD (Bldg), Dhubri informed that the scheme couldn't be implemented because of non- availability of land. The DDC suggested him to contact Joint Director of Health Services, Dhubri and sort out the land problem.
 - (iii) Const. of sub-centre at Singimari, Lutapara, Dhanrerkuti, Radhurachota, Feskomari and Airkata :- The civil works of all the sub-centres have been completed. However, the electrification works in respect of Dhanrerkuti, Radhurachota, Feskomari and Airkata sub-centre could not be taken up because of electricity connection problem. The Chairperson requested the E.E, PWD (Bldg), Dhubri to take up the matter with the APDCL authorities and get the buildings electrified within one month.
- d) Cultural Affairs Department :-
- (i) Protection and Development of Sri. Sri. MadhupurSatra ,Coochbehar :- The progress of the work is 51%. The Chairperson suggested for a joint inspection of the scheme by her and the E.E, PWD (Bldg), Dhubri and to submit latest photographs of the progress of the scheme.
- e) Election :-
- (i) Const. of Godown/ Warehouse for proper storage of EVMs and VVPAT in the at Bilasipara :- The progress of work is 80%. The DDC, Dhubri requested the E.E, PWD (Bldg), Dhubri to complete the work by September 2020.
- f) Medical Education :-
- (i) Establishment of New Medical College attached with existing District/Reffereal Hospital at Dhubri :- The Progress of work is 66%.
- g) Chief Minister's special scheme :-
- (i) Setting up of Jyoti Bishnu Sanskritik Prkalpa at Chapar under C.M's Special scheme 2015-16 :- The progress of work is 98%. The DDC, Dhubri directed the E.E, PWD (Bldg), Dhubri to complete the work by this month itself.
- h) MSDP(12th Plan) :-
- (i) Const. of 50 Beded 2 Storied building with RCC Structure of Ground Floor an Assam Type const. at 1st Floor at Chilarai College, Golokganj :- The progress of work is 97 %. The E.E, PWD (Bldg), Dhubri informed that the sanctioned amount for the scheme is Rs.75.00 Lakhs. However to complete the whole works including water tank, internal electrification etc. about 90.00 lakhs is needed. The DDC, Dhubri suggested the E.E, PWD (Bldg), Dhubri to complete the work as per plan & estimate and handover the same after making it functional.
- i) Untied Fund :-
- (i) Const. of Chilarai park at Golokganj(Bhai Bazar), Chagolia :- The Chairperson requested the E.E, PWD (Bldg), Dhubri to meet her with existing Plan & Estimate of the scheme for a

discussion in order to add Children park and Boating as resolved in the DDC meeting held in the month of March 2020.

It was further resolved that henceforth while submitting reports on progress of the schemes, the E.E, PWD (Bldg), Dhubri will take care of mentioning the date of commencement of the works in the report. Further, the E.E, PWD (Bldg), Dhubri will take care of not submitting report on completed schemes and schemes related to S/Salmara Mankachar District in the progress report.

5. PWD (Roads) :-

(a) BADP :-

- (i) Const. of C.C Block Road from SilkuriparaSamsthan to Roypara :- The progress of work is 60% only. The E.E, PWD (R/R), Dhubri Sub-Division assured that the work will be completed by August/2020.
- (ii) Const. of approaches road RCC Br. No. 2/1 and 3/1 on old NH at 5th Km to IBB Road near SonahatBOP :- The progress of work is 85%. It was informed that the approaches to the bridges are to be done and the same will be completed by September/2020.
- (iii) Const. of C.C. Block Road from Tistarpar PMGSY Road to Tistarpar BSF Camp :- The progress of the work is 70%. The E.E, PWD (R/R), Dhubri Sub-Division informed that the cancellation of work order from the contractor is under process as he is unwilling to complete the work.
- (iv) Const. of Box Culvert No. 2/1 on 7th Km K D Road to Fauskarkuti :- The work is yet to be started due to submergence by flood water. The DDC, Dhubri suggested for immediate start of the work as soon as the water recede and complete the work at the earliest.

It was further resolved that the works where the physical progress is 70% and above, are to be completed by November/2020.

It was resolved that the E.E, PWD (R/R), Dhubri Sub-Division and the E.E, PWD (Bldg), Dhubri will submit the list of will-full defaulter for her appraisal.

6. Water Resource Deptt :-

The house reviewed the status of schemes being taken up by the Water Resource Department for protection works from erosion in the District.

- (i) Restoration & recoupmnt of breach like damages of road cum bundh by flooding of river Brahmaputra at Fakirganj area under SOPD (FDR) :- The work was started in the month of May/2020 and so far 72% progress has been made against the scheme. About 400 mtrs of embankment work has been completed. The DDC, Dhubri suggested the E.E, Dhubri Water Resource Division to visit the site of work and submit a latest progress report.
- (ii) The DDC, Dhubri informed that a protection scheme has been taken up at Nicinpur from MPLADs and requested the E.E, Dhubri Water Resource Division to take steps to avoid overlapping of the scheme. The Chairperson requested the E.E, Dhubri Water Resource Division to supervise the protection works carefully and construct the embankments scientifically for long lasting and result oriented.

7. SOCIAL WELFARE :-

- (i) Repairing of AnganwadiCentres :- It was resolved that the DSWO, Dhubri will direct the CDPOs to submit status report on Anganwadi Centres under their jurisdiction for appraisal of District Administration.
- (ii) ICDS Scheme :-The DSWO, Dhubri informed that sanction letter for release of fund under SNP has been received from the Govt, but fund is yet to be received.Further, it was also stated that the distribution of meals under THR scheme is going on smoothly.
- (iii) Pradhan MantriMatruVandhanaYajana (PMMVY) :- It was reported that as on 05.08.2020, altogether 58,029 nos. of beneficiaries have been uploaded and 51,619 nos. of beneficiaries have received fund. At present 4457 nos. of beneficiaries are pending for payment after rejection of 1953 nos. of applications.
- (iv) One Stop Centre for Women :- The DSWO, Dhubri stated that the One Stop Centre in Dhubri is presently functioning temporarily at Destitute Home, Dighaltari and a NGO named AmanKachru Trust" is looking after the day to day functioning of the Centre. Land possession for construction of the Centre at MadhusoulmariPt-II has been taken and the construction work will start soon.

- (v) DeenDayalDivyanjanPunarSansthaponAchni :- The DSWO, Dhubri informed that selected list of 66 nos. of beneficiaries has been forwarded to the Directorate to directly transfer the benefit to the account of the beneficiary concerned. The DDC, Dhubri requested the RSETI Director to provide the list of Divyanjan trainee who has been provided training from his end to the DSWO, Dhubri for consideration under the scheme.

8. PWD (NID):-

The J.E. PWD, Golokganj NH Sub-Divn. informed that the Consultancy services for feasibility study and preparation of detailed report for two nos. of schemes are under progress i.e., (1) Const. of proposed Gauripur Bypass starting from Dumardaha Pt-II and terminating at Baladmara via Khudimari Pt-II, Fulkumari, Charaldanga, Sajaarkuti and Geramari Pt-III and (2) Const. of two laning with paved shoulders from Kokrajhar to Bilasipara.

The J.E. PWD, Golokganj NH Sub-Divn informed that as resolved in the last DDC meeting, the signboard showing the name of the river on the bridges are ready and will be installed soon.

9. AGRICULTURE :- The DAO, Dhubri briefed the house of different schemes being implementation in the District.

- (i) MIDH :- It was informed that 10 nos. of Power Tiller will be distributed to the beneficiaries and in this connection collection of applications is under process.
- (ii) BGREI :- The DAO, Dhubri informed that they have so far distributed 60 nos. of Power Tiller to the beneficiaries under BGREI, 2018-19. The distribution of remaining Power Tiller could not be takes place because of want of deposition of beneficiary share. The same will be distribute as soon as the beneficiary share will be received. In case of BGREI, 2019-20, the selection of beneficiaries are under progress.
- (iii) Modern Compact Mini Rice Mill under RKVY :- It was stated by the DAO, Dhubri that one no. of Rice Mill was allotted in the last month and now the cumulative nos. of Rice Mill allotted stands at 24 nos. The remaining 07 nos. of Rice Mill couldn't be allotted. The DDC, Dhubri suggested DAO, Dhubri to share the list of Rice mill with the GM., DI&CC, Gauripur to avoid duplicity.
- (iv) Soil Testing Laboratory :- It was reported that the construction of the building of the Soil Testing laboratory is under progress at District Agriculture Office Campus.
- (v) Procurement of Paddy :- The DAO, Dhubri, on query from the chairperson, reported that the procurement of Paddy for the current season is not started yet. It is likely to start in the month of September.
- (vi) KCC :- The DDC, Dhubri requested DAO, Dhubri to take steps for enhancement of progress under KCC, which has dismal performance as on date. She further requested LDM, Dhubri to sort out any problems related to Banks in consultation to DAO, Dhubri and Bank concerned.
- (vii) The DAO, Dhubri informed that the Govt. in the Agriculture Department has proposed to construct Jute Rating Tanks in every Panchayats in the Dhubri District in collaboration with MGNREGA. The DDC, Dhubri suggested him to place the proposal in the GaonSabbas for consideration as it is must for taking up any schemes under MGNREGA.

10. PHE:-

The E.E, PHE, Dhubri informed that the Geo-Tagging of 147173 nos. of IHHL out of 147251 (99.95%) for 2020-21 under Swachh Bharat Mission (G) has been achieved.

On query from the Chair, the E.E, PHE, Dhubri informed that under JalJeevan Mission every household has to be provided with piped drinking water supply by 2024. The Chairperson requested the E.E, PHE, Dhubri to direct their officials to be present in the Gaon Sabha meetings for approval of schemes related to water supply and sanitation for implementation in the village level.

The DDC, Dhubri requested the E.E, PHE, Dhubri, if possible, to take up a PWSS in the Panbari BSF H.Q as they have requested for the same.

11. SPORTS & YOUTH WELFARE :-

The District Sports Officer, Dhubri informed that the Govt. has given instruction to start games and Gymnasium activities in the District while maintaining strict social distancing.

The DDC, Dhubri suggested DSO, Dhubri to visit the Gymnasiums and to enforce the rules laid down by the Govt. for functioning of the Gymnasium.

12. FISHERY :-

5

The I/C DFDO, Dhubri briefed the house on the progress of RIDF and Blue Revolution under implementation in the District. He informed that under Blue Revolution they have created 20 Nos. of fingerling Rearing tank and one no. of Fish Seed Hatchery.

The DFDO, Dhubri further stated that some of the Banks are not cooperating for sanctioning of Fishery schemes under KCC. The DDC, Dhubri requested him to take up the matter with the LDM, Dhubri and sort out the problems. It was decided that the LDM, Dhubri will direct the Bank Managers to open Bank Accounts of such beneficiaries without creating any problem and arrange for KCC loan, if they are otherwise eligible. It was also resolved that the LDM, Dhubri will instruct all Bank Managers to forward the KCC application to the concerned Service Area Bank if the same application is not related to them.

13. FOREST:-

The DFO, Dhubri informed that henceforth payment of Forest Royalty for all minor minerals will be through On-line process only. Even the indent and Challan will be generated through On-line. The DDC, Dhubri requested all concerned departments to get in touch with the DFO, Dhubri for any clarification in this regard.

14. IRRIGATION

The E.E, Dhubri Division Irrigation informed that working estimate has been submitted to the higher authority for approval in respect of scheme viz. "Renovation of Asharikandi L.I.S.(Ph-II) under SOPD-SCSP. He assured the house that the scheme will be completed by 31st March'2020.

On query, it was informed by the E.E, Dhubri Division Irrigation that some of the L.I.S. and DTW are not in operation due to defect of motor pumps/ submersible pumps and the repairing of such pumps etc. are look after by their Mechanical Division. The DDC, Dhubri requested SPO, Dhubri to invite E.E. Mechanical Division looking after Dhubri District Projects in the DDC meeting.

It was also resolved that henceforth the E.E, Dhubri Division Irrigation will take measures to include date of commencement of schemes in the reports.

Further, it was resolved that the schemes, where there is electricity problem, are to be jointly visited by the officials of E.E, Dhubri Division Irrigation and AGM, APDCL, Dhubri and sort out the problems.

15. TRANSPORT :-

The DDC, Dhubri requested the DTO, Dhubri to take steps for regulation of plying of Auto-Rickshaw and E-Rickshaw and submit a report on action taken on defaulter Auto Rickshaw drivers and number of licenses cancelled thereof to the District Administration for appraisal.

It was decided that the DTO, Dhubri will registered only those E-Rickshaws which have got clearance from the APDCL about atleast one point commercial connection.

16. INDUSTRY :-

The G.M, D.I& C.C, Gauripur informed that the target for PMEGP for Dhubri District is 167 nos. The break-up is as such DIC - 67 nos, KVIC - 50 nos, and KVIB - 50 nos. The margin money for the scheme has been fixed at Rs. 417.50 lakhs.

In case of implementation of the Swami Vivekananda Empowerment Scheme, the G.M, D.I & C.C, Gauripur informed that they have forwarded 4468 nos. of applications to banks for consideration and till date 1379 nos. of applicants have been sanctioned loan.

The G.M, D.I& C.C, Gauripur further briefed the house about launch of the scheme viz. AtmaNirbhar Bharat Abhiyan in the District. As per the criteria of the scheme, the business houses who have taken loan from the banks on or before 29 February'2020 will be entitled to 20% additional bank loan without any security.

INTER-DEPARTMENTAL :-

1. The E.E, PHE, Dhubri informed that as per resolution in the last DDC meeting there was a joint visit of site with the E.E Water Resource Division Dhubri and Hon'ble MLA, Golokganj LAC and the site at Balapara. downstream of river Gangadhar has been finalised for lifting water for the Golokganj Water Supply scheme.

2. It was unanimously resolved that the higher authority of the NABARD be moved for posting of regular official to Dhubri District as the District is an Aspirational District.

The meeting then ended with vote of thanks from the Chair.

[Signature]
District Development Commissioner,
Dhubri

Memo No. DDG.04/2014/DDC/PLI/269-74




























Dated Dhubri the 31/8/2020

Copy to :

1. The Commissioner & Secretary to the Govt. Of Assam, T&D Department, for kind information.
2. The Secretary to the Chief Minister, Assam , Assam Secretariat, Dispur, for kind information.
3. The Commissioner, Lower Assam Division, Pan Bazar, Guwahati For kind information.
4. The Director (DCP), T & D Department, Assam Sectt(c), F- Block ,Dispur, Guwahati-6 for kind information.
5. The Director, Evaluation & Monitoring Division, Block-F, 4th floor, Assam Secretariat, Dispur for kind information.
6. The SDO(C), Bilasipara Civil Sub-division, Bilasipara for kind information.
7. All members of District Development Committee, Dhubri and concerned Head of Offices are requested to take action on the minutes and submit action taken report along with other reports well ahead of time before next DDC meeting for taking necessary action from this end.

[Signature]
District Development Commissioner,
Dhubri

ofc

Sl. No	Name	Designation	Mobile No.	E-mail Address	Signature
1	Smt. Banashree Nath, A.C.S.	District Development Commissioner, Dhubri			 5.8.2020
2					
3	KAMAL KR. OJ	S. P. O	9101318158		 5/8/2020
4	Paadeep Das	A.P.O.	9954891224		 5/8/2020
5	Dilip Sarmah	E.E. PWD (B)	9935115260		 5/8/2020
6	Emdad Ullah	S.O. PWD (Chief) Dhubri	8638022188		 5/8/2020
7	Sunajit Paul	BAGM, APDCL	9954648325	spaulbc.ec@auditmil.com	 5/8/2020
8	Nur Alyed Ali	J.E. PWD (N/A)	9495029791		 5/8/2020
9	Hafiz ussin Ahmed	A-EE, P.W.D Roads Division	8638696237	ahmed hafiz sos@g-mail.com	 5/8/2020
10	Kamal Anif Hassan	A.EE, PWD (A)	9435327794	Kamalbz47@gmail.com	 5.8.2020
11	A. Azad.	EE, WR	90855-88873	azad09@gmail.com	 5/8/20
12	M. K. Das	AEE, DSO (UG)	94353-45337	mktwas09@rediffmail.com	 5/8/2020
13	A.K. Das	Dy Director T&C	9435043804		 5/8/2020
14	Bijay Kumar, Bhush.	EE/AHE	9401276451		 5/8/2020
15	Vijay Palve	D.F.O.	8097022055	dvijaypalve88@gmail.com	 5/8/2020
16	M.H. Chowdhury	Asstt. Director Sericulture	8402973542	mchowdhury321@gmail.com	 5/8/2020
17	P.L. Hameed	900 TO Dnt.	9854022455		 5/8/2020
18	N. Kumar	L.D.M. Dhubri	8539859991	(d.b. of Dhubri & Dhubri ...)	 5/8/2020
19	S. Abedin	DSO. J/L	9435324170		 5/8/2020
20	P. Paul	Director RSETI Dhubri	9435071349	aseti.dhubri@ucoBank.com	 5/8/2020
21	Hiteswar Das	Sub Registrar of C-S Dhubri	9401250609		 5/8/2020
22	Dr. A.H. Mollik	Asstt. H.H.L. City of Dhubri	9435146685	dranwar1961@gmail.com	 5/8/2020
23	Mahabubur Rahman	Asstt. District Officer	98649-43182		 5/8/2020
24	Kudori Samad	ASAO Dhubri	9435103196	dewodhu2017@gmail.com	 5/8/2020
25	Habibul Haque	DAO, Dhubri	9435164959	dao@dhubri@gmail.com	 5/8/2020
26	R.K. Mazumdar	Extension Officer DICC, Dhubri	9435126687	dhubri@diccassau.com	 5/8/2020
27	Biswajit Laha	Sr. Asstt. DICC-Dhubri	8001158018	- do -	 5/8/2020
28	Sri Giridhari Jena	Dhubri Dist RMC, Gauripur	9401924838		 5/8/2020