

Member present: As per Annexure:- 'A'

The meeting was presided over by Smti. Banashree Nath, ACS, District Development Commissioner, Dhubri. He welcomed all the Officials present in the meeting and initiated discussion on the progress of schemes implemented by the different departments.

1. TOWN & COUNTRY PLANNING:

The Asstt. Director, T& CP, Dhubri briefed the house on the implementation of different schemes under his department in the district. The Asstt. Director informed that under PMAY-HFU, out of total targeted beneficiaries of 9486, 1041 nos. of houses have reached the completed state. Another 769 nos. of houses are at roof level and 4317 nos. of houses are at lintel level. It was further reported that Geo-tagging of houses has been geared up with the improved app launched by the Central Government. The New DPRs have been submitted for Sapatgram (407 beneficiaries) and Bilasipara (1341 beneficiaries) under 3rd phase for the year 2019-20. DPRs of remaining ULBs will be prepared as soon as the beneficiaries gets finalized by the ULBs.

On query from the Chair, the Asstt. Director, T& CP, Dhubri informed that the progress of completion of houses is slow as because of slow contribution of beneficiary's share.

The Chairperson requested for filing FIR against the defaulting beneficiaries for sending a message to the masses in general.

2. FOREST :-

The DFO, Dhubri reported that the Task Force has seized Timber =1.595cum, Earth=8.488cum, Vehicle=10 nos, Sand = 10.813cum, Gravel = 32.307 cum in the month of September'2019.

The Chairperson opined for regulation of all forest materials including sand, gravel, Earth through Environment Impact Assessment Authority.

3. AH & VETERINARY:

The Dist. A.H & Veterinary Officer, Dhubri informed that the target for artificial insemination for the district has been fixed at 20,000 nos. and cumulative achievement of Calf Born till September'2019 is 3037 nos. Under Prevention of Livestock Diseases, the target is 30,000 doses and they have provided 43963 doses till last month. In case of Deworming of new born Calf, it was reported that so far 6433 nos. of Calf were taken care under the scheme.

Further, it was informed that the vaccination programme under Phase-II has been started from this month and the target is likely to be achieved within the time schedule.

On query from the Chair, the Dist. A.H & Veterinary Officer, Dhubri informed that the Census work in the district has been closed on 20.09.2019 and about 83% of areas were covered under the Census Operation. Nearly 15000 to 16000 households belonging to areas of Hatidhura, Agomani & Athani were not covered in the Census.

It was also reported that the this time the Dhubri District is not covered under Gopal Mitra Scheme. However, the District will taken-up in the next phase. At present freshers training will be conducted for the Gopal Mitra to enhance their performance.

4. APDCL:

It was informed by the AGM, Dhubri Electrical Division that they have received 196461 nos. of LED bulbs under MMADY scheme and has so far distributed 79821 (in packet of 4 nos.)

Regarding payment of Electricity Bills of Govt. Quarters, the AGM, Dhubri Electrical Division reported that in most cases due to non-clearance of Electricity dues by the previous occupants the present occupant has to suffer. So, he suggested to issue LPC to the outgoing Officials only on receipt of clearance certificate of Electricity dues.

5. PWD (NH):-

The AEE, Bilasipara NH-Way Sub-Division, informed that the construction of N.H.Way from Bangalipara to Tillapara has been completed and the progress of other two schemes ranges between 65% to 70% and is likely to be completed within December'2019.

The DDC, Dhubri requested the AEE, Bilasipara NH-Way Sub-Division for taking initiative for repairing of N.H. Way on the stretch from Golokganj to Agomani as the road is badly damaged.

217

6. Sales Tax Deptt :-

The Assistant Commissioner of State Tax, Dhubri informed that the revenue collected in the month of September, '2019 is Rs33937560/- and the cumulative total stands at Rs.192368947/-.

The Assistant Commissioner of State Tax, Dhubri further informed that the Govt. has exempted Armed Forces from paying Professional Tax. However, the CRPF personnel are not paying the Professional Tax on the plea of the same clause. He requested Chairperson to take necessary action in this regard accordingly.

The DDC, Dhubri suggested him to contact Deputy Commissioner in this regard.

It was further reported by the Assistant Commissioner of State Tax, Dhubri that as per verification report, the Brick Kiln are not paying GST. The Chairperson requested him to look into the matter and take necessary steps as deemed fit.

7. Irrigation Deptt:-

The EE, Dhubri Division Irrigation, Gauripur informed that renovation work of Asharikandi LIS Ph-I under SOPD-SCSP with an estimated amount of Rs. 52.20 lakh is under progress and so far 70% works have been completed. The Chairperson requested him to complete the work by December'2019.

8. Health Dept :-

The CM&HO, Dhubri informed that 14 days Leprosy detection campaign were held for detection and complete eradication of Leprosy from the District. Under the programme house to house survey was done including South Salmara Mankachar District. From Survey 17 new cases of leprosy were detected. Earlier there was 22 cases of Leprosy detected in Halakura area. The DDC, Dhubri suggested t go for more survey in the area in future to detect any further new cases arises or not due communicable nature of the disease.

It was informed that 19 new cases of Malaria Positive cases have been reported in the district. Necessary fogging and awareness campaign has been under taken in the infected areas.

The CM&HO, Dhubri, further informed that so far 7 nos. of Health Mela have been organised in the District. Today, the Health Mela is under progress in Bilasipara.

The Chairperson requested the CM&HO, Dhubri to take steps for Rationalisation of ANMs.

9. PHE:-

The E.E, PHE, Dhubri informed that the Geo-Tagging 140614nos. of IHHL out of 147477 (95.35%) for 2018-19 and 141199 out of 147477 (95.74%) for 2019-20 under Swachh Bharat Mission (G) has been achieved. On query from the Chair, it was informed that the Geo tagging will be completed by the end of this month.

It was reported that all the targeted Habitation taken up under NRDWP has been covered. The remaining left out Habitation will be covered under Jal Jivan Mission.

The DDC, Dhubri informed that all the houses constructed under PMAY are to be provided with IHHL. Accordingly, she requested the E.E, PHE, Dhubri to collect the list from the DRDA, Dhubri and to fix target of IHHL accordingly.

10. Agriculture :-

The E.E, (Agri), Gauripur informed that under RIDF, 2018-19 they have distributed 1307 nos. of STW out of target 2000 nos.

The Chairperson requested him to take steps for achieving the target within the financial year.

11. DI&CC :

The GM, D.I & C.C, Gauripur informed that under SVAYEM, they have selected 4468 beneficiaries and altogether sanction have been accorded for 1348 nos. of applications. He further informed that a Loan Mela has been organised on 4.10.2019 for providing loans to 60 nos. of beneficiaries. Another 3nos. of Loan Mela will be held after Durga Puja festival to cover the target.

Regarding PMEGP, it was informed that the finalisation of beneficiaries will be done after the Puja.

12. PWD (Building) :-

The E.E, PWD (Bld), Dhubri informed that at present altogether 67 nos. of sanctioned project under different sectors is under implementation from their end. As per Physical Progress out of 67 nos. of

Projects 20 nos. of projects have been completed. Another 21 nos. of Projects have progress above 80% and remaining 13 works have progress below 60%. 216

The E.E, PWD (Bld), Dhubri informed that works related to Veterinary Deptt. have been stopped by the Contractor or foreclosed due to non-payment of Bill. The Chairperson requested Dist A.H & Vety Officer, Dhubri to take up the matter with his Higher authority after collecting the list of Foreclosed works from the PWD Bldg, Dhubri.

On review of works under NRHM, the E.E, PWD (Bld), Dhubri reported that Electricity connection couldn't be provided to the newly constructed Sub-Centre constructed at Dhanerkuti, Radharam chota and Feskomari as there is no On-Grid electricity facility in these areas. The DDC, Dhubri requested AGM, Gauripur to provide Electric connection through Off-Grid, if possible.

It was resolved that the E.E, PWD (Bld), Dhubri will take necessary steps for completion of all works above 60% by December/2019 positively.

The Chairperson further requested the E.E, PWD (Bld), Dhubri to complete all Satra related works at the earliest. It was also resolved that the work of Jyoti Bishnu Sanskritik Prakalpa at Chapar under C.M's Special Scheme to be completed by this month itself.

Regarding construction of Godown/Warehouse for storage of EVMs and VVPATs, the E.E, PWD (Bld), Dhubri informed that work s taken up at Dhubri and South Salmara will be completed by December'2019. However, the completion of Godown/Warehouse at Bilasipara will take some more time.

13. Cooperation :-

The Chairman requested the DRCS, Dhubri to look into the list of 22 nos. of Dairy Societies submitted for verification to ARCS, Dhubri and submit report.

14. PWD Rural Roads :-

The DDC, Dhubri reviewed the progress of PMGSY works and instructed E.E, PWD Dhubri Rural Roads Division to take steps for completion of all works latest by March 2019.

It was also resolved that the works related to BADP to be completed by December/2019.

15. Fishery :-

The DFDO, Dhubri informed that the beneficiary list under the scheme RIDF, RKVY has already been submitted to the Director of Fisheries, Assam for approval.

Regarding submission of Proposal for cultivation of Hilsa Fish in the District as directed by the Assembly Committee during their recent visit to Dhubri district, the DFDO, Dhubri informed that he has submitted prepared the Proposal and the same will be submitted to his Higher Authority soon.

The Chairperson requested DFD, Dhubri to take initiative for increasing Fish production in the District and to become self- sufficient in Fish production by next year as there is suitable and abundant ground for fish production.

The DFDO, Dhubri informed that the electricity bill of the Fishery building in South Salmara , occupied by the Fire Brigade, couldn't be paid as the Electricity Department is not issuing Electricity Bill in favour of Fire Brigade for which there arise the problem of Audit Objection.

The DDC, Dhubri requested AGM, APDCL to look into the matter and sort out the problem.

16. Sericulture :-

The DDC, Dhubri requested the Assistant Director, Sericulture, Dhubri to identify land suitable for cultivation of Muga through Farmers Society. Proposal in this regard is to be submitted through Gaon Sabha.

17. Water Resources :-

The E.E, Dhubri W.R. Division, Dhubri informed that four nos. of schemes taken up under FMP during 2014-15 has been directed for closure as it is where is basis because of non- release of Central Share. Regarding A/E measures to protect Moragadadhar and Singimari areas from the erosion of river Gangadhar on its R/bank under NABARD, RIDF-XXIV, 2019-20, it was informed that NIT is under process.

215

18. AUWS&SB :-

The E.E, AUWS&SB, Dhubri informed that an electric wire line is running over the Overhead Water Reservoir at Paulpara and requested for immediate removal of the same for safety.

The DDC, Dhubri requested the AGM, APDCL, Dhubri to visit the site along with E.E, AUWS&SB, Dhubri and sort out the problem.

19. Inland Water Transport :-

The Chairperson requested the S.O, IWT, Dhubri to provide list of plying of boats Ghat-wise and running of Launch from Dhubri for her appraisal within two days.

20. Transport:-

On query from the Chair regarding conduction of special drive for checking of vehicles as per revised Transport Rule, it was informed by the DTO, Dhubri that they have received E-Challan Machines and the checking drive will be taken up after Durga Puja.

The DDC, Dhubri further request the DTO, Dhubri to take steps for checking of illegal plying of TOTO in the Dhubri town.

21. Weight & Measures :-

The DDC, Dhubri requested Asst. Controller, Weight & Measures, Dhubri to go for checking in Fish Markets and Petrol Pumps.

22. Excise Deptt:-

The Supdt. Of Excise, Dhubri informed that revenue collection in the month of September'2019 is Rs.5.07,22,014/- and the cumulative collection of revenue till September'2019 is Rs. 27,91,72,956/-.

The Chairperson requested the Supdt. Of Excise, Dhubri to keep an eye on the selling of liquor on prior day of the Govt. declared dry day on 8th October'2019 as there is apprehension that there will be bulk sale of liquor on this day to keep sufficient stock for consumption on Vijaya Dashami Day.

23. Soil Conservation:-

The Chairperson while reviewing the works implemented under Soil Conservation Department requested the D.O, Barpeta Soil Conservation Department to arrange for erection of Sign Board at the work sites and to oversee the progress of works at sites by himself.

24. Char Development :-

The PO, Nayeralga Char Dev. Project informed that the final beneficiary list for different inputs for the year 2018-19 will be submitted to Deputy Commissioner, Dhubri for approval by the end of this month.

25. Education :-

The Inspector of Schools, DDC, Dhubri briefed the house on the status of works taken up under RMSA'2010-11 and informed that out of 56 nos. of schools, construction of 53 nos. of school have been completed and the civil works for the remaining 3 nos. of schools are in completion level.

The DDC, Dhubri requested the Inspector of Schools, DDC, Dhubri to submit the list of schools taken up under RMSA to D.C, Dhubri for appraisal.

Similarly, the DEEO, Dhubri will submit the list of all construction works taken up under SSA for appraisal of District Administration.

The Chairperson requested all the Heads of the Departments to visit nearby school as and when they visit field for any field verification. It was resolved that the Inspector of Schools, DDC, Dhubri and DEEO, Dhubri will issue a general instruction to all the Principals /Head Master accordingly.

26. BADP & Other Schemes:-

The House reviewed the progress of different schemes implemented under BADP, MPLAD, MLAADS and requested implementing agencies especially CEO, ZP, Dhubri & EE.PWD (R/R), Dhubri to expedite the completion of works.

MISCELLANEOUS :-

214

1. The Dist. Cultural Officer, Gauripur reported that the Electricity connection to his office has ben disconnected because of non- payment of Electricity Bills and requested DDC, Dhubri to render necessary help for restoration of Electric Current. The DDC, Dhubri requested AGM, APDCL, Dhubri to sort out the problem in discussion with the Dist. Cultural Officer.
2. The Chairperson, Dhubri requested all works department to expedite the completion of works as the Rainy Season is over.
3. The concerned departments to submit reports related to Aspirational District by 4.10.2019.
4. The Chairperson requested the G.M, D.I & CC, Dhubri to go for Capacity Assessment of Bricks Fields. It was resolved that a Task Force in this regard is to be formed.

The meeting then ended with vote of thanks from the Chair.

Ball
District Development Commissioner,
Dhubri

Dated Dhubri the 25th /09/2019

Memo No. DDG.04/2014/DDC/Pt.I/214-218

Copy to :

1. The Commissioner & Secretary to the Govt. Of Assam, T&D Department, for kind information.
2. The Secretary to the Chief Minister, Assam , Assam Secretariat, Dispur, for kind information.
3. The Commissioner, Lower Assam Division, Pan Bazar, Guwahati For kind information.
4. The Director (DCP), T & D Department, Assam Sectt(c), F- Block , Dispur, Guwahati-6 for kind information.
5. The Director, Evaluation & Monitoring Division, Block-F, 4th floor, Assam Secretariat, Dispur for kind information.
6. The Commissioner, ASHB, Guwahati-6 with a request to direct the District Officer to attend DDC meeting.
7. The SDO(C), Bilasipara Civil Sub-division, Bilasipara for kind information.
8. All members of District Development Committee, Dhubri and concerned Head of Offices are requested to take action on the minutes and submit action taken report along with other reports well ahead of time before next DDC meeting for taking necessary action from this end.

dc
Ball
District Development Commissioner,
Dhubri

received

25/10/19

4.30 PM

MEMBERS PRESENT IN THE DDC MEETING HELD ON 03.10.2019

Sl. No.	Name Officers	Designation	Mobile No.	Signature
1.	Sri A.L. Gyani, IAS	Deputy Commissioner, Dhubri	8134853710	
2.	Smti B. Nath, ACS	DDC, Dhubri		<i>[Signature]</i> 3.10.19
3.	Smti Purobi Konwar, ACS	CEO, Zila Parishad, Dhubri i/c	8811846607	
4.	Sri S. Ali Ahmed, ACS	Addl. Deputy Commissioner, Dhubri		
5.	Sri N. Bhagawati, ACS	Addl. Deputy Commissioner, Dhubri		
6.	Sri A.K. Brahma, ACS	Addl. Deputy Commissioner, Dhubri & Executive Officer, Dhubri MB	7002095485	
7.	Sri A. Talukdar, ACS	Executive Officer Gauripur TC		
8.	Sri Rohan Kr Jha, IAS	Sub-Divisional Officer (C), Bilasipara	8179201381/ 7004803413	
9.	B. Roy	DFO, Dhubri	9435010764	<i>[Signature]</i> 02/10/19
10.	Dr. S.M. Emdad ullah	Joint Director of Health Services, Dhubri	9435029551	
11.	Sri P.Das	i/c Senior Planning Officer, Dhubri	9954891224	<i>[Signature]</i> 31/10/19
12.	Sri S.K. Yadav	Inspector of Schools, Dhubri & i/c DEEO	9854659659	<i>[Signature]</i> for 31/10/19
13.	Sri J. Bora, ACS	Election Officer, Dhubri		
14.	Sri Partha P. Barman, ACS	Asstt. Commissioner, Dhubri & i/c DIPRO, Dhubri	8368261660	
15.	Sri S. Sonowal, ACS	Executive Officer, Bilasipara Town Committee	8473077101	
16.		Executive Officer, Chapar Town Committee		
17.	Sri R. Rabha, ACS	Executive Officer, Sapatgram Town Committee	7002743144	
18.	Smti K. Baruah	District Social Welfare Officer, Dhubri	9435103196	<i>[Signature]</i> for Kishori Barua DFO, Dhubri
19.	Sri Bimal Sarma	Executive Engineer, PWD (B) Divn., Dhubri	9435110177	<i>[Signature]</i>
20.	Sri N.C. Rabha	i/c District Sports Officer, Dhubri	9859004245	
21.	Sri R. Ahmed	i/c Executive Engineer (Agri), Dhubri Divn., Gauripur	9613859889	<i>[Signature]</i> 31/10/19

22.	Sri Debananda Hazarika	Executive Engineer (Irrigation), Gauripur	9435045942	<i>Debnanda</i> 3/19/19
23.	Sri Habibul Haque	Dist. Agril Officer, Dhubri	9435164959	<i>Haque</i> 3/10/19
24.	Sri Ashim Thakuria	AGM, RE Monitoring, Gauripur	9864802286	<i>Thakuria</i> 03/10/19
25.	Sri J.N. Sarma	Executive Engineer (PHE), Dhubri	7637816611	for EE, (M. Sarma) 3/19/19 AEE
26.	Dr. Dinesh Ch Gogoi	District AH & Vety. Officer, Dhubri	9954478661	<i>D. Gogoi</i> 3/10/19
27.	Sri Kshitish Kalita	Executive Engineer, AUWS&SB Dhubri	9401707123	<i>K. Kalita</i> 3/10/19
28.	Sri Rupjyoti Borah	AGM, APDCL	9435490405	<i>R. Borah</i> 3.10.19
29.	Gonesh Sonowal	District Transport Officer, Dhubri	9435154000	<i>G. Sonowal</i> 3/10
30.	Md. Mehboob Baksh	EE, PWD (R/R) Divn., Dhubri	9435732462	
31.	Sri Chayan Kr. Acharjee	Dist. Fishery Dev. Officer, Dhubri	9435561378	<i>C. Acharjee</i> 03.10.19
32.	Sri A.S.N. Hoque	DO, KVIB, Dhubri	9365367431	
33.	Sri Hiteswar Das	i/c DRCS, Dhubri	9401250609	<i>H. Das</i> 3/10/2019
34.		Asstt. Director of Employment Exchange, Dhubri	8011388183	
35.		DIPRO, Dhubri		
36.	Sri Sanowar Hussain	Sr. Marketing Inspector	8638577937	<i>S. Hussain</i> 03/10/19
37.	Sri Abdul Awal Ahmed	i/c Project Officer, Nayeralga Char Dev. Project, Bilasipara	9954296743	<i>A. Ahmed</i> 03/10/19
38.	Sri P. Das	i/c Asstt. Controller, Legal Metrology, Dhubri	9435025695 7577853426	<i>P. Das</i> 3/10/19
39.	Sri Ramjanul Islam	Statistical Officer, O/O the DDES, Dhubri	9954103017	
40.	Sri Manoj Chakravarty	Asstt. Director of Sericulture, Dhubri	9954945481	<i>M. Chakravarty</i> 3/10/2019
41.		Asstt. Planning Officer, Dhubri	9435001218	
42.	Sri K. Choudhury	Development Officer, Assam State Development Corporation for Scheudled Castes Ltd., Dhubri Branch, A.C. Dasgupta Road, Dhubri		
43.	Sri A.K. Das	Deputy Director, Town & Country Planning, Dhubri	9435043804	<i>A. Das</i> 3/10/19
44.		Deputy Director, FCS&CA i/c		

45.	Sri P. Dutta	DO, Soil Conservation, Barpeta	9435017653	<i>Di</i> 3/10/19
46.	Sri P. Das	Asstt. Planning Officer	9954891224	<i>602</i>
47.		General Manager, DI&CC, Gauripur		<i>Minn</i> 3/10/19
48.	Sri Nabeen Koomar	LDM, Dhubri	8539859999	
49.	Sri S. Nath	Dairy Development Officer, Goalpara	9435007770	
50.	Sri Suddhab Kr. Dutta	DAEO, Dhubri	9435323953	<i>Gov</i> 3/10/19
51.	Sri D.N. Sarma Sri N. DeKA	SO, IWT, Dhubri - do -	9101519306 94353-01598	<i>ml</i> 3/10/19
52.	Sri Jiten Kr. Das	Cultural Dev. Officer, Gauripur	9435777091	<i>Sm</i>
53.	Sri Arun Chandra Das	FLC, UCO Bank, Dhubri	9435704714	
54.	Sri Ara Ram Deury	DDM, NABARD, Bongaigaon	8794702110	
55.	Sri Chandan Kr. Medhi	Asstt. Executive Engineer, PWD, Bilasipara NH Sub-Divn.	9435128782	<i>lu</i> 3/10/19
56.	Sri Manasjyoti Das	Supdt. of Excise, Dhubri	7086772342	<i>lu</i> 03/10/2019
57.	Sri Pradip Paul	Director, UCO RSETI, Dhubri	9435071349	
58.	Sri Gautam Bora A. Azaad	Executive Engineer, Water Resources, Dhubri	9678770283 70855-88873	<i>Eu</i> 3/10/19
59.	Sri A.R. Barbhuiya	AEE, PWD Golakganj NH Sub-Divn.	8011524243	<i>for</i> <i>adw</i>
60.	Sri Rupjyoti Borah	City Project Manager (SD&I), DAY- National Urban Livelihood Mission, Dhubri Municipal Board	7002750836	
61.	Sri Simon Phukan	CPM, NULM, Dhubri	9886001260	
62.	Mohammad Shahnawaz	Dist. Level Technical Cell, MCE, Pradhan Mantri Awas Yojana, Dhubri	9864720719	
63.	Emdad Ullah	S.O. PWD (Electrical), Dhubri	8638022188	<i>EM</i> 3/10/19
64.	Sri Utpal Das	Manager (LPG Sales), Bongaigaon LPG Sales Area II	9435085750	
65.	Sri Subrata Chakraborty	Asstt. Commissioner of Taxes, Dhubri	7002282756	<i>Sub</i> 3/10/19
66.	Md. Monower Hussain	Asstt. Director of Handloom & Textile, Dhubri	9435149511 9127507973	<i>Monower</i> 3/11/19

